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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY20 CIP Update

KEY FEATURES:

Consultant: Don Woods Architect
Contiractor: TBD

Construction Challenges:

e Efficiently utilize space to create a
functional court house

Project Manager:

Ryan Mortillaro, EIT

(928) 203-5091
RMortillaro@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

] S (928) 203-5039
== ' ' -1 ADickey@SedonaAZ.gov
The court and City Council often compete for the usage of the existing court
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chambers at City Hall. As court usage steadily increases, the need for a dedicated full $ FY20 Project Budget: $271,907
time court house is becoming a basic need. The extent of this project is to remodel Total Project Budget: $271,907

the interior of the building on 55 Sinagua Drive. This will be a full remodel and will
ensure court functions and needs are met.

Status: Bid opening happened on January 30, 2019 and no successful bids were
received. Staff obtained an additional proposal, which did not meet budgetary
needs. Re-strategization is necessary before moving forward with the project.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status July 2019

Project Phase % Completion Completion Date
Design 100% December 2018
Construction 0% TBD
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY20 CIP Update
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Consultant: TBD
Contractor: TBD

Construction Challenges:

e Remodel with minimal disruption
to Police Department function

e Meet the police department’s
needs and create a functional
and efficient floor plan.

Interior Remaoadel

wn

Project Manager:

Ryan Mortillaro, EIT

(928) 203-5091
RMortillaro@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

The Police Department has determined the need to efficiently remodel underutilized

floor space. This project will assess the full needs of the Police Department, and may

result in a full remodel of the existing station, and the addition of new floor space. $ FY20 Project Budget: $229,019

Total Project Budget: $2,511,168

Status: The city is currently preparing documents to advertise for a request for
qualifications (RFQ) to select a qualified and experienced architect to design the
renovation.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status July 2019

Project Phase % Completion Completion Date
Design 0% FY20
Construction 0% FY22
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(928) 204-7111 - Fax: (928) 282-5348

FY20 CIP Update

KEY FEATURES:

Consultant: In-House, Lyon
Engineering
Contractor: TBD

Construction Challenges:
e N/A

Project Manager:

Ryan Mortillaro, EIT

(928) 203-5091
RMortillaro@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

; i s (928) 203-5039
AR A R RTINS ADickey@SedonaAZ.gov

The Police Department has determined the need for a more functional shooting $ FY20 Project Budget: $164,954

Total Project Budget: $164,954

range facility. The shooting range will see improvements to restroom facilities,
storage, and an additional briefing/presentation room.

Status: Phase | of the PD Shooting Range Improvements project was to procure and
install a modular classroom. This portion of the project has been completed, and a
modular classroom was procured and installed at the shooting range. Also included
was the installation of an ADA accessible ramp and staircase.

Construction of Phase Il of the project is expected to begin in FY20. This phase will
construct a potable water well, provide water and sewer service to the modular
classroom, upgrade site lighting, and installation of associated electrical equipment.

The construction portion of this project is currently out to bid. Bids will be opened
on August 1, 2019.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status July 2019

Project Phase % Completion Completion Date
Design 100% Summer 2017
Construction 0% Summer 2019
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City of Sedona

Public Works Department
o% 102 Roadrunner Drive Sedona, AZ 86336
O (928) 204-7111 - Fax: (928) 282-5348
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In FY20 we will begin an update of the 2005 Stormwater Master Plan (Phase I). This
Stormwater Master Plan Update (SWMPU) will include looking at facility
improvements and priorities. This will also account for the infrastructure completed
since the 2005 Plan was complete and will include public outreach to identify new
problem areas.

In FY21 we will continue to update the Master Plan (Phase Il) to include hydrology and
the study of existing conditions in problem areas. The estimated costs of potential
improvements will be determined as well.

In FY22 we will complete the SWMPU (Phase Ill) to include remapping of the
floodplains reduced by previous storm drainage improvement projects.

The City has an IGA with the Yavapai County Flood Control District (YCFCD) in which
the YCFCD will be covering the $100,000 budget for the consultant cost in FY20.

Status: Phase | of this SWMPU is budgeted in FY20, Phase Il is budgeted in FY21, and
Phase Il is budgeted in FY22. City staff are currently preparing a Request for
Quialifications to find a consultant with great qualifications to perform all three of the
phases for this SWMPU.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

KEY FEATURES:

Consultant: TBD

Contractor: N/A

Timing:
Phase I: FY 2020
Phase Il: FY 2021
Phase lll: FY 2022

Construction Challenges
N/A

Project Manager:
David Peck, EIT

(928) 204-7108
DPeck@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $100,000
Total Project Budget: $400,000

Project Status
Project Phase

% Completion

SWMP Update — Phase | 0%
SWMP Update — Phase Il 0%
SWMP Update — Phase I 0%

July 2019
Completion Date
FY20
FY21
FY22
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

KEY FEATURES:

Consultant: JE Fuller, Inc.

Contractor: TBD
Timing:
Design: FY 2020
Construction: FY 2021

Construction Challenges

Commercial & Park Access
Maintenance of Utilities
Maintenance of Drainage
Maintenance of Traffic

This project includes design and installation of storm drainage improvements at the

low-water crossing on Sunset Drive. These storm drainage improvements will provide Project Manager:

for approximately 2,650 cubic feet per second (25-year runoff event) crossing capacity David Peck, EIT
underneath the roadway and a new pedestrian connection between S. Monte Verde (928) 204-7108
Drive and Sunset Park. A Sidewalk/Public Access Easement on the west side of Sunset DPeck@SedonaAZ.gov

Drive for the pedestrian connection was acquired by the City in 2006. City Engineer:

J. Andy Dickey, PE
The City has an IGA with the Yavapai County Flood Control District (YCFCD) in which (928) 203-5039

the YCFCD will be covering $100,000 of the design cost and $350,000 of the ADickey@SedonaAZ.gov
construction cost of this project.

$ FY20 Project Budget: $135,350
Status: The design work for this project is budgeted in FY20. The design process will Total Project Budget: $1,150,750

start in August 2019. The construction for this project is budgeted in FY21.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status July 2019
Project Phase % Completion Completion Date
Design 0% FY20
Construction 0% Fy21
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City of Sedona
Public Works Department

(928) 204-7111 - Fax: (928) 282-5348
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This project is a result of the Transportation Master Plan. It was identified by Council
as the highest priority project. The project will include construction of a raised
median with a decorative barrier and landscaping; construction of a roundabout at
the north end of Uptown; construction of an additional southbound travel lane on SR
89A through Uptown; construction of a roundabout on SR 89A at Jordan Road;
development of a new access to public parking via Schnebly Road; and traffic signal
alterations. A Construction Manager at Risk (CMAR) contract with Eagle Mountain
Construction (EMC) was approved by City Council on May 29",

Status: The contractor, EMC began construction activities on June 3. The project will
be constructed in 5 phases or stages. Phase 1 will focus on improvements for the
two new roundabouts at Jordan Road and the northern end of Uptown. The western
half of the Jordan roundabout was paved on July 15. EMC has now transitioned to
the eastern half, and the entire roundabout should be functional before Labor Day
The northern roundabout has experienced some delays with ADOT
permitting, but the contractor has been able to work down the west side of SR 89A
to continue on schedule, including the dry stacked rock wall in front of Clear Creek
Trading Company. Phase 2 will focus on edge of road improvements on the west
side of SR 89A.

weekend.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status

102 Roadrunner Drive Sedona, AZ 86336

455 B

SEDONA w MOTION

FY20 CIP Update

KEY FEATURES:

Consultant: Kimley-Horn
Contractor: Eagle Mountain
Construction

Timing: April 2018 — June 2020

Construction Challenges:

e Heavy vehicular and pedestrian
fraffic

e Land acquisition

Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $4,001,607
Total Project Budget: $4,856,172

Project Phase

% Completion

Design 100%
Construction 15%

July 2019
Completion Date
May 2019
June 2020
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City of Sedona
Public Works Department

(928) 204-7111 - Fax: (928) 282-5348

Sedona in Motion 3A, 3B — Uptown Parking, Wayfinding, and One-Way

I e =, E Sk

This project is a result of the Transportation Master Plan. This project consists of
providing branded vehicular and pedestrian wayfinding throughout the City, and
parking improvements in the Uptown area. In response to multiple concerns from
residents and police department personnel related to parking issues, this strategy
includes analysis for conversion of Van Deren, Wilson, and Smith Roads into one-way
streets. Although it is recognized that this conversion to one-way may reduce
convenience and efficiency of trips, it would potentially allow adequate space for safer

parking and pedestrian/biking traffic.

Status: The next phase of vehicular wayfinding has begun for branded vehicular
wayfinding throughout the entire city to indicate points of interest including parks and
trailheads. An online survey for design of monument signs at entry points to the City
was completed in June, and results are being reviewed by staff. Kimley-Horn has
completed a preliminary analysis of one-way streets in Uptown for Van Deren, Wilson,
and Smith Roads. Staff is reviewing the findings, and an outreach effort with residents
in this area will be initiated in conjunction with the Uptown CFA. Walter P. Moore has
been selected as the consultant to conduct a parking garage siting study. They have
identified several potential locations for a garage, and are proceeding with conceptual
designs. The overall study is expected to be complete in October.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status

102 Roadrunner Drive Sedona, AZ 86336

i B

SEDONA wMOTION

FY20 CIP Update

KEY FEATURES:

Consultant: Axia Creative (wayfinding
Kimley-Horn (one-way streets)

Walter P Moore (parking garage)
Contractor: TBD

Timing: July 2018 - FY 20

Construction Challenges:

e ADOT approval and siting for
signage
e Width of Uptown roadways

e Maintenance of access

Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $410,000
Total Project Budget: $719,598

% Completion

Design 50%
Construction 0%

Project Phase

July 2019
Completion Date
TBD
TBD

7
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City of Sedona
Public Works Department

(928) 204-7111 - Fax: (928) 282-5348

Sedona in Motion 4C — Pedestrian Crossing at Tlaquepaque

FINAL
FEASIBILITY
REPORT

State Route 179

ot Tlaquepague
Pedestrian Crossing

June 2019

Prepared forth

City of Sedona

s,
JEFULLER

102 Roadrunner Drive Sedona, AZ 86336

This project is one of the transportation projects identified in the Transportation
Master Plan and by Council as a priority. The project proposes construction of a
pedestrian bridge, tunnel, or other pedestrian crossing of State Route 179 between
Oak Creek and SR 89A. A pedestrian bridge, tunnel, or other grade separated
crossing in this area would eliminate conflicts between pedestrians and vehicles on
this segment of SR 179. Traffic flow and pedestrian crossing safety would be
improved, and broader area traffic congestion would be reduced.

Status: The Feasibility Report has been completed. Four pedestrian crossing

concepts of SR 179 have been developed as follows:

1. Pedestrian Overpass (bridge structure);

2. Pedestrian Underpass (tunnel structure);

3. Pedestrian Underpass of SR 179 Oak Creek Bridge (featured illustration); and
4. At-Grade Signalized Pedestrian Crossing (a featured illustration above).

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Staff is currently pursuing contracting options for final design development of the

preferred crossing as defined by concept 3, as listed above.

(o " N
SEDONA w MOTION

FY20 CIP Update

KEY FEATURES:

Consultant: JE Fuller/WSP
Contractor: TBD
Timing: FY 2018 — FY 2024

Construction Challenges:

e Heavy vehicular and pedestrian
fraffic

e Land acquisition

e Pofential for restricted work hours

e Floodplain

e Property impacts

e Utility impacts

Project Manager:
Robert Welch, PE

(928) 203-5120
BWelch@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $252,500
Total Project Budget: $2,261,100

Project Status
Project Phase

% Completion

Design 0%
Construction 0%

July 2019
Completion Date
June 2020
FY 21

8
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City of Sedona
Public Works Department

(928) 204-7111 - Fax: (928) 282-5348

Sedona in Motion 4D —-SR89A & SR179Y Roundabout Bypass Lanes

This project is a result of the Transportatlon Master Plan. The project consists of
dedicated right turn lanes toward southbound SR 179, and toward Uptown, at the “Y”
roundabout. The turn lanes could be separated from the roundabout by a narrow

median. This allows those specific turning movements to bypass the roundabout. The
right turns can be made more efficiently because it only requires a merge at the end
of the lane rather than a full yield to enter the roundabout, and it also removes those
vehicles from the overall capacity of the roundabout. ADOT Northcentral district was
awarded competitive district minor project funding, with in-house design starting in
FY 19. ADOT will be the lead jurisdiction on the project but the City has committed to
contribute 50% of the overall funding. An IGA with ADOT formalizing the City’s
contribution was approved at the October 23, 2018 City Council meeting. The IGA was
approved by the State Transportation Board on May 17.

Status: A project kick-off meeting, along with a meeting with adjacent property
owners and stakeholders, was held on June 3 to get their input about the project.
Field survey was completed in July, and an initial scoping letter will be sent to property
owners in August. Staff is working with ADOT to refine the public involvement plan
for the project. Current anticipation is that construction would start in May 2021.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

102 Roadrunner Drive Sedona, AZ 86336

i B

SEDONA wMOTION

FY20 CIP Update

KEY FEATURES:

Consultant: ADOT In-House Design
Contractor: TBD

Timing: July 2018 — FY 22
Construction Challenges:

e Potential land acquisition
¢ Maintenance of traffic/access

e Maintaining available parking

Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $300,650
Total Project Budget: $2,392,614

Project Status
Project Phase % Completion

Design 5%
Construction 0%

July 2019

Completion Date

December 2020
FY22

9
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. City of Sedona ” ‘0 N
Public Works Department SEDONA % MOTION

102 Roadrunner Drive Sedona, AZ 86336 0002
(928) 204-7111 - Fax: (928) 282-5348 ®?

Sedona in Motion 5A — Portal-Brewer-Ranger Connection FY20 CIP Update

KEY FEATURES:

CONNECT PATRON '& s '_ k o Wy, Consultant: Shephard-Wesnitzer (SWI)
PARKESELUT 10 ) . Contractor: TBD
Timing: June 2018 - FY 20

Construction Challenges:

e Land acquisition

e Mainfenance of parking / fraffic
e WS  Proximity to Soldier Wash
1-WAY IN AT PORTAL LANE;

DIRECT EXITING TRAFFIC TO

WER

et RO o - ) M b Thechh: B
This project is a result of the Transportation Master Plan. It was identified by Council Project Manager:
as a high priority project. The project considers directing exiting vehicles on to Ranger stephen Craver, PE

(928) 203-5059

Road and/or Brewer Road during high peak tourist seasons, and during special events. e RO e AT G e

This will greatly reduce the number of vehicles needing to make a U-turn at the

Schnebly Hill roundabout, which will reduce congestion and improve travel time for %ﬁy, PE

northbound SR 179. Land acquisition may be necessary to make this a public (928) 203-5039

connection. A contract has been executed with SWI to conduct a feasibility study and ADickey@SedonaAZ.gov

design of the preferred location of connections. A kickoff meeting was held on July

26, 2018. $ FY20 Project Budget: $300,000

Total Project Budget: $755,513
Status: Staff is currently focused on identifying project opportunities and needs, with

stakeholder input, to capture all appropriate components of the feasibility analysis.
City staff have met with property owners (Los Abrigados and Tlaquepaque) who will
be potentially impacted by the project. The consultant has completed 30%
preliminary plans that are being reviewed by staff. A test of this connection was
conducted by City staff in cooperation with Tlaguepaque from mid to late April. The
lift station gate was opened, and signage was in place directing vehicles headed
toward West Sedona or Uptown. The test will also be implemented over Labor Day
weekend. Staffis still analyzing the results of the test, and exploring potential changes
to the Tlaquepaque parking lot that could improve flow and capacity.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status July 2019

Project Phase % Completion Completion Date
Design 45% December 2019
Construction 0% TBD
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. City of Sedona 4 'ﬂ ™
Public Works Department SEDONA W MOTION

102 Roadrunner Drive Sedona, AZ 86336 0000

(928) 204-7111 - Fax: (928) 282-5348 =
Sedona in Motion 5B — Forest Road Connection FY20 CIP Update

P T 3 S 0, e

—

KEY FEATURES:

Consultant: Southwestern
Environmental Consultants (SEC)
Contractor: TBD

Timing: December 2017 — FY 2021

Construction Challenges:

e Exiremely steep slopes

e Land acquisifion

Project Manager:

Stephen Craver, PE

(928) 203-5059
SCraver@SedonaAZ.gov00

eSO S e Pt City Engineer:
e ——— e Andy Dickey, PE

This project is a result of the Transportation Master Plan. It was identified by Council (928) 203-5039
ADickey@SedonaAZ.gov

as a high priority project. The connection will allow for residents, who live in the

Uptown area, to avoid SR 89A and the “Y” when traveling to and from West Sedona.
$ FY20 Project Budget: $1,205,800

Total Project Budget: $3,144,900

Land acquisition will be necessary to make this a public connection.

Status: A final Feasibility/Concept Design for Forest Road Connection was completed
by the city’s consultant, Southwestern Environmental Consultants, Inc. (SEC). The final
alignment options identified two alternatives. Alignment Option 1 (shown above)
extends Forest Road westerly and then southerly to connect with SR 89A
approximately 300 feet west of the Brewer Road roundabout. Alignment Option 2
extends Forest Road further west, then southerly, and then back easterly to connect
similarly with SR 89A.

Staff received direction from City Council to pursue design and construction of
Alignment Option 1 with consideration for bike lanes and sidewalk(s). Staffis currently
preparing a solicitation seeking proposals from qualified consulting engineering firms
interested in submitting their qualifications for design of the project.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status July 2019
Project Phase % Completion Completion Date
Design 0% June 2020
Construction 0% FY 21
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L 102 Roadrunner Drive Sedona, AZ 86336
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FY20 CIP Update
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VILLAGE OF

OAK CREEK L) Avense de Piodhas

Red Rock
13 Ranger station

]

This project is a result of the Transportation Master Plan. It was identified by Council
as a high priority project. This project consists of providing enhanced transit from
the Village of Oak Creek, continuing north on SR 179 and SR 89A in to Oak Creek
Canyon. It could include periodic stops and park and ride lots, and trailhead service.
The Technical Advisory Committee (TAC) for the project includes representatives
from City staff, ADOT, US Forest Service, AZ State Parks, Coconino County, Verde
Lynx, Sedona Fire District, and the Sedona Chamber of Commerce.

Status: A TAC meeting was held in July to discuss the modeling of service options, as
well as governance options, funding strategies, and marketing strategies. The study
is expected to be complete in September.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

KEY FEATURES:

Consultant: LSC Transportation
Consultants, Inc.

Contractor: TBD

Timing: July 2018 - FY 20

Construction Challenges:

e Bus stop locations

e Park andride lot locations

Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $1,120,000
Total Project Budget: $51,300,000

Project Status
Project Phase % Completion

Design 90%
Construction 0%

July 2019

Completion Date

September 2019
TBD
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FY20 CIP Update

P

KEY FEATURES:

Consultant: Shephard-Wesnitzer (SWI)
Contractor: TBD
Timing: July 2018 — FY 2020

Construction Challenges:

e Easement/Land acquisition

e Developing connections within

existing Right of Way.

FnE"

Project Manager:
James Crowley EIT, RLS
(928) 203-5092
JCrowley@SedonaAZ.gov
This project is a result of the Transportation Master Plan. It was identified by Council . . .

: o . . o . City Engineer:
as a high priority project. The project is in process and currently exploring J. Andy Dickey, PE
opportunities. Public Works staff is collaborating with Community Development staff (928) 203-5039
to identify early projects and focus areas. A scope of work has been developed by a ADickey@SedonaAZ.gov
local consultant to provide construction plans for several high priority areas:

City of
Sedona

e Chapel Road —from SR-179 ROW to Cathedral Lane. (In design) $ FY20 Project Budget: $145,000
¢ Dry Creek Road — from the FS-152 to Two Fences Trail Head. (In design) Total Project Budget: TBD

* Navoti Drive to Dry Creek Road — bike and pedestrian path connector. (In design)

e Schnebly Hill Road — from the roundabout along the west side of Schnebly Hill
Road to Bear Wallow Lane. (In design)

o Shelby Drive — bike lane on west side, from State Route 89A to the entrance to
Sunset Park.

e Southwest Drive — from the Dry Creek Road along Southwest Drive to Rodeo Road.

e Sunset Park — from the Shelby Drive thru Sunset Park to Sunset Drive (Completed).

Status: A contract has been executed with SWI to conduct a feasibility study and

preliminary design to identify the preferred location of the paths and connections.

Staff is currently focused on identifying project opportunities and needs with

stakeholder input in order to capture all appropriate components of the feasibility

analysis. Preliminary alignments have been identified and are being assessed. The

Sunset Park connection is complete and open for use. For a copy of this update, or

updates for other projects, visit the projects website at: www.sedonaaz.gov/CIP.

Project Status July 2019

Project Phase % Completion Completion Date
Design 60% November 2019
Construction 5% TBD
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City of Sedona
Public Works Department

(928) 204-7111 - Fax: (928) 282-5348

Sedona in Motion 11J - Pinon Drive Bicycle and Pedestrian Improvements

Proposed 10" Path

102 Roadrunner Drive Sedona, AZ 86336

This project is a result of the overall recommendations of the Transportation Master
Plan to create 10’ wide urban shared-use paths where possible which will eventually
connect citywide. This project will result in a 10" urban shared-use path beginning
from SR 89A and Pinon Drive all the way down to Cedar Lane and Pinon Drive.

Status: Babbitt Nelson Engineering is currently finalizing the design for this
pathway. When the final plans are prepared, the affected property owners will be
notified of the changes and the city will accept input and execute easement

agreements.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Phase % Completion

Design 90%
Construction 0%

Project Status July 2019

s B

SEDONA w MOTION
Ce02

FY20 CIP Update

KEY FEATURES:

Consultant: Babbitt Nelson
Engineering

Contractor: Selection October 2019

Timing: FY 2020

Construction Challenges:

e Encroachments into private
property will likely occur with home-
owners and the Pinon Loft Apartment
development.

e Easement/land acquisition.

Project Manager:

Ryan Mortillaro, EIT

(928) 203-5091
RMortillaro@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: TBD
Total Project Budget: TBD

Completion Date

September 2019
Fall 2019
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City of Sedona
Public Works Department

(928) 204-7111 - Fax: (928) 282-5348

Sedona in Motion 11G - Thunder Mountain/Sanborn SUP and Drainage Imp

102 Roadrunner Drive Sedona, AZ 86336

s B

SEDONA w MOTION

FY20 CIP Update

This project includes design and construction of a 10-foot wide shared use concrete
path (SUP) from the east end of the Thunder Mountain Subdivision to Coffee Pot Drive
(one-mile) along the south side of the roadway. The pathway portion of this project
will be designed during FY20 and constructed during FY21. The project also involves
design and installation of storm drainage improvements along Thunder Mountain
Road from Rhapsody Road to Andante Drive (aka Harmony/Windsong Phase 5). Other
drainage related work will be necessary to accommodate the SUP as it continues east
of Andante Drive to Coffee Pot Drive. The City has an IGA with the Yavapai County
Flood Control District (YCFCD) in which the YCFCD will be covering $150,000 of the
FY20 design/construction cost of the drainage portion of the project.

This same one-mile stretch of roadway is scheduled for milling and repaving along with
new Sedona Red concrete curb & gutter along the south side during FY21. STBG funds
in the amount of $353,454 will be used toward this separate “Sanborn Drive/Thunder
Mountain Road Overlay Project”.

Status: The design work for this project is budgeted in FY20, and started in July 2019.
The construction for the drainage portion of this project is budgeted in FY20, while the
construction of the SUP portion of this project is budgeted in FY21.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

KEY FEATURES:

Consultant: Shepherd-Wesnitzer, Inc.

Contractor: Tiffany Construction Co.
for drainage. The conftractor for the
shared use path is TBD.

Timing:
Design: FY 2020
Construction: Drainage, FY 2020
Shared Use Path, FY 2021

Construction Challenges

Residential Access
Maintenance of Utilities
Maintenance of Drainage
Maintenance of Traffic

Project Manager:
David Peck, EIT

(928) 204-7108
DPeck@SedonaAZ.gov

City Engineer:

J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $1,492,570
Total Project Budget: $2,312,570

July 2019

Project Status
Project Phase % Completion

Design 5%
Construction 0%

Completion Date

FY20
FY20 & FY21
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102 Roadrunner Drive Sedona, AZ 86336 0002
(928) 204-7111 - Fax: (928) 282-5348 —

Sedona in Motion 12A, 12B — Traveler Information — Traffic Data & Video Services FY20 CIP Update

'_|1‘.- HB@ Sunset Point - M_P;-M.Q-hMSoSE\ Tue Dec 11 2018 11:05:3 KEY FEATURES:
Consultant: Verizon Smart Cities
(Travel Time)

SEC, Inc. (camera installation)
Contractor: TBD

Timing: July 2018 - FY 20

Construction Challenges:

e Communications capabilities

ot

M\q i

izt s:' : ! . | Project Manager:
e R .| Stephen Craver, PE

This project is a result of the Transportation Master Plan (TMP). It was identified by (928) 203-5059
SCraver@SedonaAZ.gov

Council as a high priority project. This project consists of providing real-time
information to travelers through a variety of methods. City Engineer:
J. Andy Dickey, PE
(928) 203-5039

Status: The travel time information signage as shown in the image above is being ADickey@SedonaAZ.qov

displayed by ADOT on overhead Digital Message Signs on the 1-17 corridor as of

December 11, 2018. Current travel times for those signs can be viewed by visiting $ EY20 Project Budget: $30,000

Total Project Budget: $1,047,000

AZ511.gov. Staff is working with ADOT to ensure the messaging is accomplishing the

goals of reducing travel times and congestion within the City. Staff is also working
with a consultant to identify locations for camera installations along the SR 179 and
SR 89A corridors, to allow residents and tourists to view current traffic conditions.
FY20 budget is for installation of these cameras. Verizon Traffic Data Solutions is
providing ongoing travel time information to gauge congestion frequency/duration,
and gauge benefits of completed projects. This data will also provide ongoing origin-
destination data that will be valuable for other projects and tourism metrics.
Verizon is currently working to calibrate travel time data that has been collected and
refine the functionality of the web platform. The first quarterly origin-destination
report has been received and is being reviewed by staff.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status July 2019
Project Phase % Completion Completion Date
Design 60% TBD
Construction 0% TBD
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City of Sedona
Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

Shelby Drive Roadway Improvements Project FY20 CIP Update

VAl [
| KEY FEATURES:

Consultant: TBD
Contractor: TBD

Construction Challenges:

e  Minimal disturbance to businesses
e Right-of-way dedication to the
city of Sedona

Project Manager:

Ryan Mortillaro, EIT

(928) 203-5091
RMortillaro@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

This project is a result of the recommendations as laid out by the Sunset Live/Work $ FY20 Project Budget: $250,000

Community Focus Area (CFA). The CFA identified the portion of Shelby Drive within Total Project Budget: $1,250,000
the AAA Industrial Park subdivision as a key area for economic development and

improvement. As this roadway is privately owned the roadway will need to be
dedicated as public right-of-way for the project to succeed. If the roadway is
dedicated to the public, it will be improved with new pavement, curbs, gutters, and
sidewalks, as well as bringing sewer service.

Status: Staff is currently reaching out to property owners to gauge interest in
dedicating the roadway to the city of Sedona.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status July 2019

Project Phase % Completion Completion Date
Design 0% TBD
Construction 0% TBD
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

Mystic Hills & Chapel Lift Station Replacement FY20 CIP Update

KEY FEATURES:

Consultant: Sunrise Engineering, Inc.
Contractor: Kinney Construction
Services, LLC

Timing: April 2018 — February 2020

Construction Challenges:

e Maintaining operation during
construction

Project Manager:
Robert Welch, PE

(928) 203-5120
BWelch@SedonaAZ.gov

A condition assessment of existing sewer infrastructure and capacity analysis of the

. . City Engineer:
City’s Wastewater Collection System was completed as part of the Wastewater J. Andy Dickey, PE

Master Plan Update. Evaluation of the operation of the City’s 17 lift stations led to (928) 203-5039
identification of improvements needed at 2 of the lift stations: Mystic Hills and ADickey@SedonaAZ.gov
Chapel.

This project will provide for design and construction to increase the wet well and $ FY20 Project Budget: $2,088,100
pump capacity for both the Mystic Hills and Chapel lift stations. Total Project Budget: $2,834,800

Status: Major pre-frabricated and pre-assembled lift station components are in the
process of being constructed and assembled in offsite supplier facilities. As the
Contractor awaits the assembly and delivery of these components only limited
construction activity will be occurring on each of the sites.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status July 2019

Project Phase % Completion Completion Date
Design 100% January 2019
Construction 7% February 2020
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The administrative building at the Wastewater Reclamation Plant was constructed in
1999. Since that time, the department has undergone organizational changes
resulting in the need for more offices, additional storage space, more secure space
for SCADA computers and IT network servers, and a larger meeting room.

The remodel will entail a small building addition and reallocation of space to provide
for a larger conference room, new offices, a secure SCADA/IT room, and added
storage. Remodel efforts will also include replacing current light fixtures with new
energy efficient LED lighting and smart controls that incorporate occupancy sensing
and daylight harvesting control technologies for added energy conservation. Added
office space, security of computer network servers, and security of SCADA systems
supporting automated operations of the WWRP are essential components of the
remodel.

Status: Construction is nearly complete, with minor items of work and punchlist
items for completion. Final completion and normal occupancy of the remodeled
building is anticipated to take place by the middle of August.

The construction included a minor building addition together with new wall
partitioning to reallocate interior space for offices, copier/reproduction room, and
filing.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status
Project Phase % Completion

Design 100%
Construction 90%

102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

WWRP Administrative Building Remodel FY20 CIP Update

KEY FEATURES:

Consultant: Don Woods Architect
Contractor: Skyline Builders
Timing: FY 19 — FY 20

Construction Challenges:

e Accommodating staff work space
during construction

Project Manager:
Robert Welch, PE

(928) 203-5120
BWelch@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $84,500
Total Project Budget: $343,500

July 2019
Completion Date

Winter 2018
August 2019
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

The tertiary filters at the Wastewater Reclamation Plant (WWRP) are essential to
the treatment process. Currently the tertiary filters consist of sand filters, which are
part of the original design of the WWRP. Recently, inefficiencies of the filters have
surfaced and costly repairs are needed.

Carollo Engineers prepared a Preliminary Design Report (PDR) which evaluated the
efficiencies, capital cost, and operating cost of rehabilitating the existing sand filters
vs. switching to a different type of media for tertiary filtration. The PDR determined
that the most beneficial option is to change to a cloth media disk filter.

Status: Strategic Construction Solutions, Inc. has completed demolition of Filter Bed
#2 and is preparing to pour concrete walls to create the new filter cells.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

KEY FEATURES:

Consultant: Carollo Engineers, Inc.
Contractor: Strategic Construction

Solutions, Inc.

Construction Challenges:

e Maintaining operation during
construction

Project Manager:
Roxanne Holland, PE
(928) 203-5069
RHollond@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $1,221,632
Total Project Budget: $1,916,372

Project Status

Project Phase % Completion
Design 100%
Construction 10%

July 2019
Completion Date

Winter/Spring 2019
Winter 2019
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City of Sedona
Public Works Department

(928) 204-7111 - Fax: (928) 282-5348
SR179 Sewer Main Upsize

SEDONA WASTEWATER

gissiend SYSTEM

& Lift Station
Force Main
Pressure System

Gravity Sewer

The 2017 Wastewater Master Plan Update included an evaluation of collection
system capacity using sewer modeling. The 8-inch sewer main that runs along
SR179 between Highland Road and Copper Cliffs Drive showed minor surcharging
and insufficient capacity. The project will increase the size of the sewer pipe to
12-inch, which will allow for sufficient capacity through system buildout flow
conditions.  The project will also replace a deteriorated 12-inch sewer line

running under the pedestrian bridge at Tlaquepaque with new pipe.

Considerations for trenchless technology such as pipe bursting will be considered
in order to minimize impact to the existing roadway.

Status:
contract to Kinney Construction Services in July 2019. Review of 30% construction

Council awarded a Construction Manager at Risk design phase services

plans will begin in August 2019.

For a copy of this update, or updates for other projects, visit the projects website
at: www.sedonaaz.gov/CIP.

Project Status
Project Phase

% Completion

Design 20%
Construction 0%

102 Roadrunner Drive Sedona, AZ 86336

FY20 CIP Update

KEY FEATURES:

Consultant: Sunrise Engineering, Inc.
Contractor: Kinney Construction, LLC
Timing: Spring 2019 - FY 20

Construction Challenges:

e Potential by-pass operations
e Mainfaining sewer service in the area
e Construction traffic conftrol

Project Manager:
Roxanne Holland, PE
(928) 203-5069
RHolland@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $654,000
Total Project Budget: $690,000

July 2019
Completion Date

Summer 2019
Winter 2020
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY20 CIP Update

KEY FEATURES:

Consultant: TBD
Contractor: TBD
Timing: Spring 2020 — FY 21

Construction Challenges:

e Potential by-pass operations
e Mainfaining sewer service in the area
e Valve accessibility

SEDONA WASTEWATER
R _ SYSTEM
m ueseen ‘ e L & Project Manager:
SE— { iy TR ST Roxanne Holland, PE
i S ' _ (928) 203-5069

RHolland@SedonaAZ.gov

The 2017 Wastewater Master Plan Update (WWMP) included both condition
assessments of existing sewer infrastructure and capacity analysis of the sewer City Engineer:
J. Andy Dickey, PE

(928) 203-5039
the Brewer Road Force Main is adequate for current and future flows, however ADickey@SedonaAZ.qov

collection system. During the evaluations, it was determined that the capacity of

the air release/vacuum breaking valves should be replaced in order to maintain

proper functionality of the force main.
$ FY20 Project Budget:  $40,000
Status: Design for this project will begin in Spring 2020, with construction Total Project Budget: $190,000

scheduled for FY2021.

For a copy of this update, or updates for other projects, visit the projects website
at: www.sedonaaz.gov/CIP.

Project Status July 2019
Project Phase % Completion Completion Date
Design 0% Spring 2020
Construction 0% Winter 2020
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(928) 204-7111 - Fax: (928) 282-5348

102 Roadrunner Drive Sedona, AZ 86336

The grit classifier is an essential part of the wastewater treatment process. The grit
classifier separates and removes grit after primary treatment (barscreens) prior to
the aeration basins. The removal of grit (rocks, gravel, sand, and organic material) is
important to keep solids handling and disposal to a minimum. This project will
replace the existing grit classifier with new equipment.

Status: Staff has received a bid for replacement of the grit classifier and is in the
process of developing a contract with Western Environmental Equipment Company.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

KEY FEATURES:

Consultant: N/A
Contractor: Western Environmental

Equipment Company

Construction Challenges:

e Maintaining operation during
construction

Project Manager:
Roxanne Holland, PE
(928) 203-5069
RHolland@SedonaAZ.gov

City Engineer:

J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $150,000
Total Project Budget: $150,000

Project Status
Project Phase

Design 0%
Construction 0%

% Completion

July 2019
Completion Date

Winter/Spring 2019
Winter 2019
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